
NEEM ‐ SITREP no. 13, Sunday 24. July 2011 
 
This SITREP covers the period July 18 – July 24, 2011 (inclusive). 
 
Movement of personnel: 
 
July 18:  Aaron  Van  Pelt  (US),  David  Stroud  (US),  Robert  Freeland  (US),  Scott Montross  (US),  Jay 

Johnson (US) and Anaïs Orsi (US) from SFJ to Schenectady by 109th. 
Fréderic Prié (F) from SFJ to CPH by Air Greenland. 
Tanja Fromm (D) from CPH to SFJ by Air Greenland. 

 
July 19:  Steffen  Bo  Hansen  (DK),  Christine  Hvidberg  (DK)  and  Bo  Hvidberg  (DK)  from  SFJ  to 

Copenhagen by Air Greenland. 
  Nicholas Brown  (US), William Donovan(US), Richard Hale  (US), Shahriar Keshmiri  (US), Carl 

Leuschen (US), Ryan Lykins (US) and John A. Pritchart (US) to NEEM from SFJ by 109th. 
  Gideon Gfeller (CH), Christopher Stowasser (DK) from NEEM to SFJ by 109th. 
 
July 21:  Jeannie Wilkening  (US‐Sci&Ed),  Vincent  Ader  (US‐Sci&Ed),  Laura  Lukes  (US‐Sci&Ed),  Shelly 

Hynes (US‐Sci&Ed), Avaruna Mathæussen (GRL‐Sci&Ed), Kurt Olsen (GRL‐Sci&Ed), Ole Olsvig 
(GRL‐Sci&Ed), Sylvia Kielsen  (GRL‐Sci&Ed), Rikke  Jørgensen  (GRL‐Sci&Ed),  Jakob Møller Bach 
(GRL‐Sci&Ed),  Christine  Nøhr  Pedersen  (DK‐Sci&Ed),  Rebecca  Skov  (DK‐Sci&Ed),  Emil 
Stærmose (DK‐Sci&Ed), Robbie Score (US‐Sci&Ed), Paul Smotherman (US) from SFJ to NEEM 
by 109th. 

  Jeannie Wilkening  (US‐Sci&Ed),  Vincent  Ader  (US‐Sci&Ed),  Laura  Lukes  (US‐Sci&Ed),  Shelly 
Hynes (US‐Sci&Ed), Avaruna Mathæussen (GRL‐Sci&Ed), Kurt Olsen (GRL‐Sci&Ed), Ole Olsvig 
(GRL‐Sci&Ed), Sylvia Kielsen  (GRL‐Sci&Ed), Rikke  Jørgensen  (GRL‐Sci&Ed),  Jakob Møller Bach 
(GRL‐Sci&Ed),  Christine  Nøhr  Pedersen  (DK‐Sci&Ed),  Rebecca  Skov  (DK‐Sci&Ed),  Emil 
Stærmose (DK‐Sci&Ed), Robbie Score (US‐Sci&Ed), Paul Smotherman (US) from NEEM to SFJ 
by 109th.   

 
July 22:  Lars Berg Larsen (DK), Susanne L. Buchardt (DK), Martin Leonhardt  (D), Renato Winckler  (F) 

and Philip Schütt (D) from CPH to SFJ by Air Greenland. 
 
July 23:  Lars Berg Larsen (DK), Susanne L. Buchardt (DK), Martin Leonhardt (D), Renato Winckler (F), 

Philip Schütt (D) and Tanja Fromm (D) from SFJ to NEEM by 109th. 
  Dean Childs  (US),  Lloyd Carothers  (US),  Kumiko Azuma  (J), Motohiro Hirabayashi  (J), Hans 

Christian Steen‐Larsen (US) from NEEM to SFJ by 109th. 
 
Movement of cargo: 
 
July 19:  4970 kg Kansas UAV, GLISN cargo and ATO resupply from SFJ to NEEM by 109th. 
  3910 kg Scientific equipment (CFA), Viessmann cabin from NEEM to SFJ by 109th.  
 
July 20:   32 colli cargo (450 kg) from Bremerhaven to SFJ by Air Greenland. 
 



July 21:  4250 kg 2 x dome skis, dome sled parts, scientific equipment (AWI), food from SFJ to NEEM 
by 109th. 

  2950 kg ice cores, drill box and waste, core troughs and vent tubes. 
July 23:  3525 kg 2 x dome skis, AWI ice core boxes, food, spare parts. 
  1140 kg GLISN and Japanese cargo. 
 
Activities: 
Work  in camp revolved around the three missions we had this week. The put‐in of the Kansas UAV team 
was postponed from Monday to Tuesday due to warm temperatures at NEEM.  The flights with Science and 
Education students on Thursday and the NEEM crew exchange on Saturday were on schedule according to 
a  revised  flight plan, despite  really marginal  flight  conditions due  to high  temperatures.  Thursday  camp 
received a group of young students from Greenland, Denmark and the U.S. During their two hour stay, the 
students were shown NEEM camp and introduced to the scientific activities at NEEM.  
The week marked  the  termination of  several  activities  and  the beginning of new ones. As deep drilling 
activities using the  long drill are terminated, the deep drill was packed and made ready for shipment. All 
activity in the drill trench ended by making bore hole logging on Wednesday and Thursday. A Japanese 5.5 
m pit study was completed and a Japanese aerosol sampling site was installed. Setup of the GLISN seismic 
installation  was  completed.  The  Kansas  UAV  team made  ready  for  their  testing  of  the  radar  system. 
Saturday  a Danish GPS  survey  and  shallow  drilling  team  and  a German  radar  and  shallow  drilling  team 
arrived. These teams are now preparing snowmobiles and equipment to work in the vicinity of NEEM camp.   
 
Monday, the large logistical undertaking of construction of the dome sled began. During the week the cover 
around the dome foundation was removed and significant amounts of  ice was cut and removed to make 
room for mounting of the steel ring. The steel ring was completed by the end of the week, and now work is 
in  progress  for  finishing  the  ring  and  mounting  the  skis  under  the  dome.  With  the  exposure  of  the 
foundation and the removal of  ice around the  foundation, the dome became sensitive to wind as  it was, 
just after  completion  in 2008. Camp  crew  carefully monitor  for any displacement of  the dome.  It was a 
complicating factor for mounting the steel ring that the dome legs had been pushed towards the centre of 
the dome due to  ice flow making the steel ring slightly too big. By careful adjustment of  leg position the 
legs were bolted to the steel ring.    
 
Skiway: 
The  skiway has been  thoroughly  groomed  in order  to  remove  the undulations  and  improve  the  skiway. 
Several working  days  has  been  used  to  groom  and maintain  skiway  and  apron  using  beam  and  tiller. 
Working conditions have been far from ideal, as high temperatures and significant new snow fall. In spite of 
all this, the skiway was upgraded to receive planes with higher payloads. NEEM can now send planes from 
Kangerlussuaq with 19,000 lbs payload. 

Drilling: 
 
Deep drilling activities have finished. 
Loggers depth: 2538.10 m. 
Last logging of the deep bore hole performed.  
 
In the coming period there will only be short shallow drilling in the NEEM area. 



 
Science: 
Much of the ice core processing equipment in the science trench has been packed down. Only a few tables 
and two band saws remain.  
Japanese 5.5 m pit study  is completed. A Japanese aerosol sampling site has been setup. Samples will be 
taken until 10th August. 
Setup of the GLISN seismic station in the storage garage was completed. 
The Kansas UAV team has performed several flights with the small aircraft, and they have been mounting 
radar  equipment  on  the  large  (Meridian)  plane.  Sunday,  the  first  tests  of  the Meridian with  radar was 
performed while on the apron. 
The German radar and shallow drilling team are preparing equipment for their work in the NEEM area. 
The Danish survey and shallow drilling  team are preparing equipment for their work in the NEEM area. 
 
Weather at NEEM: 
The weather  this week has been mostly cloudy, warm with snow. Monday and Tuesday weather cleared 
temporarily and temperatures dropped to – 16 C at night.  By the end of the week, temperatures were up 
to ‐1 C at day and ‐3 C at night.  
Temperatures between ‐1 C (day) to ‐16 C (night) and wind speeds at 0‐20 knots, mostly from S and SW.  
 
NEEM camp population: 23 
 
NEEM iridium numbers: 
Primary no.: +8816 777 04 766 
Tel.: +299 84 11 51 
Mobile: +299 52 41 25 
Kangerlussuaq/SFJ iridium number: +8816 214 42402 
 
Kangerlussuaq Activities: 
Unpacked  retro cargo  from NEEM and made  it  ready  for shipment away  from Greenland. Handled cargo 
and passenger  traffic  for  three missions  to NEEM. Gave a science briefing  for  the Science and Education 
students.    A  lot  of  time was  spent  arranging  flights  and  re‐scheduling  flights  due  to marginal weather 
conditions at NEEM. 
 
Weather in Kangerlussuaq/SFJ: 
Mostly  nice  weather  with  E‐wind  and  dust;  but  a  few  days  with  clouds  and  a  little  rain.  Sunny  with 
temperatures up  to 20 C, but on  rainy or cloudy days  temperatures at 15C. Mosquito  level moderate  to 
low. 

 
NEEM Field Operations office, 
Jørgen Peder Steffensen 


