

TO NEEM STEERING COMMITTEE MEMBERS, DANISH AND GREENLANDIC AUTHORITIES.

PROJECT NEEM (C-12-5) – SITuation REPort (SITREP) no.01, Sunday 13. May 2012.

This SITREP covers the period May 9 – May 13, 2012 (inclusive).

Movement of personnel:

May 9 Lars Berg Larsen (DK) from Copenhagen (CPH) to Kangerlussuaq (SFJ) by Air Greenland

Movement of cargo:

May 9 (AWB 631-2669 0171), 87 coli, 1204 kg, AWI (D)
(AWB 631-2669 0565), 10 coli, 144,5 kg, AWI (D)
(BlueWaterShipping), 49 coli, 1609 kg, CIC (DK)
(BlueWaterShipping), 26 coli, 929 kg, CIC (DK)
(BlueWaterShipping), 10 coli, 343 kg, CIC (DK) science and drill equipment from CPH to SFJ
by Air Greenland.

May 10 (SYSCO) 680 kg food
NEGIS 2136 kg Science equipment
NEGIS 320 kg Batteries
NEGIS 425 kg Science equipment from SCH to SFJ by 105th C-17

NEEM camp not yet opened, put-in scheduled for this coming week.

Kangerlussuaq activities:

The Field Operation Manager Office is open. Arranging the NEEM office. Licenses cars/trucks and pickup and prepare cargo for the planned Put-In next week

Email: neem-fom@gfy.ku.dk

Tel.: +299 84 11 51

Mobile: +299 52 41 25

Kangerlussuaq/SFJ iridium number: +8816 2144 2402

Weather in Kangerlussuaq/SFJ:

Mixed weather from snow to sunny. Temperatures between -5C to + 15C.

*NEEM Field Operations office,
Lars Berg Larsen*