

**NEEM - SITREP no. 2, Sunday May 4, 2008.**

This SITREP covers the period April 28 – May 4, 2008 (inclusive).

**Movement of personnel:**

May 4: Jim Hedfors from CPH to SFJ by Air Greenland.

**Movement of Cargo:**

May 1: 234 kg (7 colli received, 1 box missing, tracking initiated): Scientific equipment, stove, cargo scale, field gear, tripod, camera from CPH to SFJ by Air Greenland.

May 1: 490 kg (1 colli): Cargo rollers from CPH to SFJ by Air Greenland.

**Activities:**

The week's main activity has been receiving, handling, and packing of cargo, getting ready for a put-in during the coming week (see below). Our dome did not arrive with the C5 cargo airplane Monday, but will probably be flown up here late May.

Also, considerable time has been spent mounting the crane on the Pisenbully and assembling a new skidoo. Procedures for waste handling, food and drink import etc. have been negotiated.

Work on the NEEM web page has been going on in CPH and in SFJ in the evenings. The web page has been launched today, May 4, and is available on <http://neem.ku.dk>.

The daily reports are only available on the web page ([http://neem.ku.dk/field\\_diaries/](http://neem.ku.dk/field_diaries/)) and will not be distributed by e-mail.

Please also note that all national representatives are encouraged to supply a link address to their national NEEM pages (see the French example at <http://neem.ku.dk/partners/>).

The 109<sup>th</sup> arrived in SFJ Sunday. Based on the outcome of the mission commander meeting and the current weather forecasts, a Wednesday or Thursday put-in seems most likely, possibly with a second flight Friday.

NEEM Field operations office,

Sebastian Bjerregaard Simonsen, Lars Berg Larsen, Sune Olander Rasmussen