
NEEM ‐ SITREP no. 17, Sunday 15 August 2010 
 
This SITREP covers the period August 9‐ August 15, 2010 (inclusive). 
 
Movement of personnel: 
 
August 10  Popp, Trevor (DK) and Curran, Mark (AUS) from NEEM to Camp Century by Norland Air Twin 

Otter. 
  Popp, Trevor  (DK) and Curran, Mark  (AUS)  from Camp Century  to Qaanaaq by Norland Air 

Twin Otter. 
August 12  Dahl‐Jensen, Dorthe (DK) from NEEM to Qaanaaq by Norland Twin Otter. 
  Dahl‐Jensen,  Dorthe  (DK),  Popp,  Trevor  (DK)  and  Curran,  Mark  (AUS)  from  Qaanaaq  to 

Ilulissat by Flugfelag Island Dash‐8. 
 
August 13  Dahl‐Jensen, Dorthe (DK) from Ilulissat to Copenhagen by Air Greenland 
 
August 14  Popp,  Trevor  (DK)  and  Curran, Mark  (AUS)  from  Ilulissat  to  Kangerlussuaq  via  Dye‐2  by 

Norland Air Twin Otter. 
  Seierstad, Inger (DK) from Kangerlussuaq to NEEM by 109th 
  Seierstad, Inger (DK) and Kuhl, Tanner (US) from NEEM to Kangerlussuaq by 109th 
 
August 15  Popp, Trevor (DK) from Kangerlussuaq to CPH by Air Greenland 
 
Movement of cargo: 
 
August 10  500 kg DK shallow drill from NEEM to Camp Century by Norland Air Twin Otter. 
  500 kg DK shallow drill and 250 kg  ice core from Camp Century to Qaanaaq by Norland Air 

Twin Otter.  
 
August 12  375 kg DK science equipment SFJ to CPH by Air Greenland. 
  500 kg DK shallow drill from Qaanaaq to Ilulissat by Norland Air Twin Otter. 
  250 kg ice core from Qaanaaq to Ilulissat by Flugfelag Island Dash‐8. 
  3000 kg food from Schenectady to Kangerlussuaq by 109th.  
 
August 13  1200 kg fuel depot from Kangerlussuaq to Dye‐2 by 109th 
   
August 14  500 kg DK shallow drill from Ilulissat to Kangerlussuaq via Dye‐2 by Norland Air Twin Otter. 

  250 kg ice cores from Ilulissat to Kangerlussuaq by Flugfelag Island Dash‐8. 
  80 kg LGR instrument from Kangerlussuaq to Reykjavik by Flugfelag Island Dash‐8. 
  3820 kg drill fluid, timber, plywood, food, spares, U.S. ice core boxes and 5000 kg fuel from 

Kangerlussuaq to NEEM by 109th. 
  1910 kg  ice cores, 1550 kg CFA water, compressed gases, shelves, 660 kg empty drums and 

840 kg core troughs and NZ drill box from NEEM to Kangerlussuaq by 109th. 
 
August 15  170 kg LGR equipment from Kangerlussuaq to Akureyri by Norland Air Twin Otter. 



 
Camp activities:   
In the beginning of the week, work was dominated by activities on the surface: Shallow ice core drilling and  
NZ drill tests. In the trenches: Sampling and processing of shallow ice cores. On Tuesday a Twin Otter flew a 
two man  crew  to Camp Century with  the DK‐shallow drill where  a 30 m  core was drilled  and  a 2m pit 
sampled. The planned drilling at Dye‐3 on Saturday had  to be cancelled due  to bad weather a Dye‐3.  In 
camp, the rest of the week was dedicated to packing cargo and ice for shipment and to preparing camp for 
close‐down. Friday  the  first weatherport was packed down. NEEM  received  two visits  from distinguished 
visitors this week: Wednesday, a private party visited camp  in their own chartered plane and on Saturday 
the 109th brought a group of U.S. visitors to camp.  All scientific activity in camp is now terminated. 
 
Skiway:   
The Skiway has been groomed  in zig‐zag and  lengthwise with the beam groomer and subsequently tilled. 
On the mission August 14, the Skiway maintained its 140,000 lbs ACL rating.  After the Saturday mission the 
skiway was tilled and skiway markers checked for the winter.   
 
Drilling: 
Deep drilling has been terminated.  
 
Driller’s depth: 2522.08 m, final depth 
Logging depth: 2537.36 m, final depth  
 
Science trench: 
Processing of the NEEM deep core has been terminated. 
Left in the buffer for next year is now the ice from 1027.4 m to 1154.40 m, bags 1869 – 2099. 
 
Shallow core NEEM 2010 S3 has been processed and sampled to 87.30 m 
 
Associated programs: 
 

The U.K. optical logger has been in action in the S3 drill hole. 

The water vapour sampling site is packed down completely. 

GPS reference stations packed down.  

Firn Temperature Array: 

During the week leading up to Sunday 15th August an over wintering temperature array was set up. A hole 
was drilled using the DK hand Auger to 10m below 2010 snow level placed 25m from the AWS. The array 
consists of 7 temperature sensors placed at 10m, 7.5m, 5.0m, 2.5m, 1.0m, surface and 2m above surface. 
To help the system cope with the winter temperatures the logging equipment was buried 2m below the 
surface. The battery packs are being charged by the combination of a mini wind turbine & a solar panel. 

NZ Ice Drill Testing: Summary of testing operations. 



The NZ drill equipment arrived at NEEM camp on 28 July.  The winch, base frame and mast were assembled 
under shelter  in the Carpentry Workshop and minor modifications of a few components were required to 
complete the assembly. The drill system was set up over a 4.5 m deep mast slot cut  in the snow outside 
near  the  mechanical  garage  to  replicate  operations  in  a  drill  trench.  The  drill  mast  is  operated  with 
electric/hydraulics  for  tilting and also mast  traverse  that  can be used  for drilling as well as breaking  the 
core. 

Initial coring of the  firn was carried out with a 2.1 m  long poly  flighted dry core barrel with superbanger 
connection. This gave mixed results with progressively shorter core recovery as the firn became denser. The 
cuttings  did  not  lift well  on  the  high  angle  flighting  and  also  became  packed  around  the  superbanger 
coupling which requiried unacceptably high motor current. 

To further test the drill motor, mast and winch operation, components of the Hans Tausen drill which were 
on  site  (outer barrel,  chips  chamber and 4  inch dry  core barrel) where  connected  to  the NZ motor and 
antitorque section. Good consistent and stable drilling was achieved with firn cores ranging from 1.2‐1.5 in 
length from the 1.6 m barrel. Drill motor amps remained stable through these runs at about 1 amp showing 
the drill motor and controller were performing adequately. 

The winch and mast system performed well, some minor tuning is required with the hydraulics to improve 
cold  temperature performance. The mast  traverse  facility provides better drill descent control  than slow 
winch speeds and this was the preferred mode for drilling. 

The time available for testing and  initial drilling  issues did not allow the drill to be relocated to the short 
coring  site  to drill a  science  core. The drill was disassembled and  repacked  in  just over  two days. Some 
equipment departed NEEM on 14 August and the majority is scheduled to leave on 17 August. 

Summary of inorganic Hg sampling and sample processing on site NEEM 

One hundred and seventeen bags (a total 147 minus 27 bags for Fujita san and first surface 3 bags missing) 
as well as a 1.6‐meter pit (with a 10‐cm resolution) were taken for inorganic Hg studies. On site sample 
processing was carried out for bags from #4 to #71 in a 10’ x 10’ tent‐field lab. Decontamination processing 
went smoothly except the last day (Friday) when air temperature was a bit higher than normal (higher than 
‐10oC). 

A total of about 300 samples were decontaminated and taken for the top bags of core sections (before Bag 
71) and the pit. Another 60 bags of cores will be taken back to south for decontamination in September or 
October this year. A total of 600 samples with be reached for total Hg studies from this field season. 

For the S3 short core, on site ECM and weighing were also done almost immediately after each core section 
was retrieved. ECM files have been copied to the folder of Science. 

NEEM iridium numbers: 
Primary no.: +8816 224 34860 
Secondary no.: +8816 414 39 863 
 
Weather at NEEM: 
The week began with fine late summer weather at NEEM: Mostly sunshine and some ground fog. Daytime 
temperatures between ‐10C and ‐13C, and night temperatures between ‐23C  and ‐25C. Wind from SE with 
speeds of 2 kt to 11 kt. Thursday evening clouds moved  in, an  low overcast persisted Friday and Saturday 
Temperatures rose to ‐8 C at day and ‐12 at night. Winds at 8 kt– 10 kt from SE.  
 
NEEM camp population: 19 



 
Kangerlussuaq activities:  
During the week, we have worked on readying overwintering cargo for the pull out week and cleaning and 
sorting out field clothes. Thursday was busy dealing with a  large food shipment from the U.S. And Friday 
and Saturday was spent coordinating flights to NEEM by 109th and servicing Twin Otter and Dash‐8 flights. A 
depot was deployed at Dye‐2. Ice cores have been received and they are now stored in the freezer. Isotope 
equipment has been sent directly to Iceland.  
 
Weather in Kangerlussuaq/SFJ:  
Mostly sunny and nice. Day temperatures between 8C and 15C. Many mushrooms and blue berries found. 

 
Tel.: +299 84 11 51 
Mobile: +299 52 41 25 
Kangerlussuaq/SFJ iridium number: +8816 2144 2402 
 
NEEM Field Operations office, 
 Jørgen Peder Steffensen 
Inger Seierstad 


