
NEEM ‐ SITREP no. 14, Sunday 31. July 2011 
 
This SITREP covers the period July 25 – July 31, 2011 (inclusive). 
 
Movement of personnel: 
 
July 25:  Dean  Childs  (US),  Lloyd  Carothers  (US)  and  Hans  Christian  Steen‐Larsen  (US)  from  SFJ  to 

Schenectady by 109th 
Kumiko Azuma (J) and  Motohiro Hirabayashi (J) from SFJ to CPH by Air Greenland. 

 
July 31:  Svend Steffensen (DK) from SFJ to CPH by Air Greenland.  
 
Movement of cargo: 
 
July 25:  900 kg GLISN cargo from SFJ to Schenectady by 109th 

 
July 28:  415 kg Scientific equipment from SFJ to London by Air Greenland 
 
July 29:  1395 kg Scientific equipment (CFA) from SFJ to Zürich by Air Greenland.  
 
 
Activities: 
The main  logistical undertaking has been completion of the dome sled. Last week the ring around all the 
legs was  completed. This week  the  legs were excavated  to  allow  for  slight movement  and  the hub  and 
cables mounted to the ring. It has been a complicating factor that the legs under the dome have been bent 
slightly  towards  the  centre  because  of movement  of  the  snow. Had we waited  one more  year  for  this 
operation,  the  foundation of  the dome might have been  too unsafe  for construction work. The  full base 
structure  was  completed  by  Tuesday. Wednesday  the  first  two  skis  were  placed  under  the  dome.  It 
required a lot of snow removal to make room for the skis.  The two last skis were mounted on Thursday and 
then began the transfer of the weight of the dome from the legs to the skis using air pressure rubber jacks. 
By 1033 Friday morning the dome was resting on the skis and the  last supporting  legs were cut. Work on 
excavating  the  ramp  for  pulling  up  the  dome  had  to  be  halted  during  the  week‐end  because  of  bad 
weather.   
 
Skiway: 
The skiway has received care and maintenance treatment only. Following the snow drift this week‐end the 
skiway will be groomed to accommodate the Kansas UAV.  

Drilling: 
Deep drilling activities have finished. 
Activities in the drill trench have finished for the season.  
 
Science: 
The water vapour sampling site has been running and monitored all week. 
The Japanese aerosol sampling station has been monitored and maintained. 



 
The AWI shallow test drill has been assembled and a core  logging table setup at the drill site behind the 
sauna garage. After testing, drilling began on Friday. 
 
The AWI  radar and DK  remote  shallow drilling  team with  the Danish 3  inch drill  spent a  couple of days 
preparing and packing. The 30 m ice core for BAS was completed on Tuesday.  The drill and radar traverse 
departed NEEM for B26 some 50 km from NEEM  on Thursday, but because of very high temperatures they 
had to wait until temperatures dropped again. After drilling to 17.5 m a cable broke and the team had to 
return  to NEEM  Friday  afternoon  for  repairs. As  soon  as weather  clears,  the  team will  set out  again  to 
complete drilling.  
 
The DK GEUS seismic station has been moved and centered.  
 
The Kansas UAV team has done several flights with the smaller aircraft. After mounting and adjustment of 
the radar on the UAV a sequence of rigorous testing was begun. They key was to be absolutely certain that 
the  transmitter of  the  radar did not  interfere with  the on board electronics  and  remote  flight  controls.  
Wednesday and Thursday the UAV was tested on the apron and on the skiway, and some high quality radar 
data was produced. By Thursday evening the UAV was ready for flying; but the bad weather has delayed 
the first flight. The crew hopes to fly the UAV on Monday.    
   
Weather at NEEM: 
The weather this week began mostly fine but windy (16‐20 knots). Thursday the wind turned to WNW and 
it became cloudy with  snow.   Saturday and Sunday morning camp was hit by  strong winds  (20‐26 knots 
from SW).  By Sunday evening weather is improving. 
Temperatures between  ‐0.3 C (Thursday at 1500L) to  ‐12 C (night) and wind speeds at 2‐18 knots, mostly 
from S and SE.  
 
NEEM camp population: 23 
 
NEEM iridium numbers: 
Primary no.: +8816 777 04 766 
Tel.: +299 84 11 51 
Mobile: +299 52 41 25 
Kangerlussuaq/SFJ iridium number: +8816 214 42402 
 
Kangerlussuaq Activities: 
Unpacked retro cargo from NEEM and sent some of it off from Greenland. Re‐arranged cargo in warehouse 
and began  cleaning up  in  the NEEM warehouse  and  in  the  cargo  yard. Made  several  loads  to  the  local 
rubbish tip. Unpacked polar equipment and sent many items to the local laundry.  
 
Weather in Kangerlussuaq/SFJ: 
Mostly nice weather with E‐wind and dust; but a few days with clouds and rain. Sunny with temperatures 
up to 20 C, but on rainy or cloudy days temperatures at 15C. Mosquitoes are gone. Mushrooms, blueberries 
and flowers everywhere. 

 



NEEM Field Operations office, 
Jørgen Peder Steffensen 


